

Figure 4.1: Activity List / Master List (Table 4.1)

ID	Activity Name	Duration (days)	Dependencies
1.1	Define Project Scope	14	—
1.2	Create Project Schedule	13	1.1
1.3	Estimate Costs and Resources	14	1.2
2.1	Design User Interface	20	1.2, 1.3
2.2	Develop Front-end and Back-end	20	2.1
2.3	Integrate Front-end and Back-end	14	2.2
3.1	Conduct Functional Testing	14	2.3
3.2	Conduct Performance Testing	14	3.1
3.3	Conduct Security Testing	14	3.2
4.1	Plan Implementation	7	3.3
4.2	Deploy Project Management Tool	7	4.1
4.3	Train Users	14	4.2
5.1	Evaluate Project Success	7	4.3
5.2	Close Project	7	5.1